

EXTENSION OF TIME PROPOSAL

1	Name of work	Supply of Drinking water through water tanker to Marathihagosa
2	Amount of Work Portion	13ha drappa Layout & Surroundings area in ward No. 8 - Kodigehalli
3	Estimated Cost	577081/-
4	Name of contractor	6.00 Lacs
5	Agreement No.	Sri. B. Girish
6	No. and date under which work order issued	165 / 9.12.2019
7	Time limit originally fixed for completion	165 / 9.12.2019
8	Date of application by the contractor for granting extension of time	179 Days
9	Date of receipt of application in the sub division office	-
10	Extension granted if any	-
11	Work carried out by the contractor during the original period stipulated in the contract.	-
12	Work carried out during 1st extension	80 %
13	Work carried out during 2nd extension	-
14	Time now applied for	83 Days
15	Date of recommending time limit applied for	10.6.2020 to 2.9.2020.
16	Whether the original application of the contractor is enclosed.	-
17	Balance of work remaining to be done	20 %
18	Probable time required for completion of remaining work	2.9.2020.
19	Cost of work charged establishment charged on the work after the expiry of original period.	-
20	Whether notice as per clause of contract has been issued.	-
21	Remarks of the AEE and the daily rate of penalty proposed	Due to Corona Covid-19. Work time Extended. Hence EOT may be Approved without Penalty.
22	Remarks of the EE with the daily rate of penalty proposed	Para (2) may be Approved.

Assistant Engineer

[Signature]
 Executive Engineer
 Bangalore Urban District
 ಬೆಂಗಳೂರು ನಗರ ಜಿಲ್ಲಾ
 ಪ್ರಾಧಿಕಾರಿ, ಬೆಂಗಳೂರು

[Signature]
 Assistant Executive Engineer
 Kodigehalli Sub Division
 Yelahanka Zone, B.B.M
 Bangalore.
 Chief Engineer
 Yelahanka Zone, Bangalore-92

[Signature]
 Executive Engineer
 Bangalore Urban District
 ಬೆಂಗಳೂರು ನಗರ ಜಿಲ್ಲಾ
 ಪ್ರಾಧಿಕಾರಿ, ಬೆಂಗಳೂರು